COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 25/ 2017

ESTI MATE SUMVARY 14: 51: 49
CONTI D C20695 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20695- BI D COFRS REPCORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 48.0 DAYS TIME ALLON 11/3/2017 FI XED COVPLETI ON DATI
R5 US 84 MP 14.67 PRIORITY CUL PERCENT TI ME: 80. 00 ORI G TIME ALLOW 11/3/2017 FIXED COVPLETI ON DATI
PROJECT NO. STRR500- 169
R5 US 84 MP 14.67 PRIORITY CUL
NAME OF ROAD:
PRQIECT COUNTI ES: ARCHULETA
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., I NC PAY PERI OD ENDI NG 10/ 22/ 2017 DATE TI ME STARTED 09/ 05/2017
205 Tunnel Drive DATE LET 04/ 27/ 2017 DATE WORK BEGAN 09/ 05/ 2017
DATE AWARDED 05/ 08/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 23/ 2017 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269- 1173 DATE NOTI CE TO PROCEED 09/ 05/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 348, 889. 71 PARTI O PATI NG $ 9,161. 02 $ 0.00
AWARD PRQJECT AMT: $ 337, 348. 73 NON- PARTI CI PATI NG 259, 902. 61 200, 845. 41
PERCENT COVPLETE: 77. 12% TOTAL EARNI NGS 269, 063. 63 200, 845. 41
FUNDS AVAI LABLE: $ 79, 826. 08 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 269, 063. 63 200, 845. 41
TOTAL CLAI ME: $ 0. 00 RETAI NAGE -5, 060. 23 -3,469. 05
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 264, 003. 40 197, 376. 36
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 264, 003. 40 197, 376. 36
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 197, 376. 36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20695-BI D ESTI MATE RUN 10/ 25/ 2017
PRQJECT: STRR500- 169 ESTI MATE NO 0002 14: 51: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 250
LS 0. 750 10, 703. 86
14, 271. 81000 1.000 14,271.81

0010 202- 00035 Renoval of Pipe 15. 000 0. 000
LF 15. 000 514. 80
34. 32000 15. 000 514. 80
0015 202- 04002 C ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
797. 04000 1. 000 797.04
0020 203-00060 Enbanknent Material (Conplete In Place) 678. 000 0. 000
cY 339. 000 18, 248. 37
53. 83000 339. 000 18, 248. 37
0025 203-01565 Hydraul i c Excavat or 2.000 0. 000
HOUR 0. 000 0. 00
119. 94000 0. 000 0. 00
0030 203-01582 Truck (Dunp) 1. 000 0. 000
HOUR 0. 000 0. 00
97. 31000 0. 000 0. 00
0035 203-01594 Conbi nati on Loader 2.000 0. 000
HOUR 0. 000 0. 00
120. 95000 0. 000 0. 00
0040 203-01597 Pot hol i ng 4.000 4.000
HOUR 0. 000 0. 00
142. 73000 4.000 570. 92
0045 203- 02330 Labor er 2. 000 0. 000
HOUR 0. 000 0. 00
48. 67000 0. 000 0. 00
0050 206- 00000 Structure Excavation 152. 000 0. 000
cY 152. 000 3, 002. 00
19. 75000 152. 000 3, 002. 00
0055 206- 00100 Structure Backfill (dass 1) 90. 000 0. 000
cY 76. 000 5, 826. 92

76. 67000 76. 000 5, 826. 92



CONTI D: C20695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20695-BI D ESTI MATE RUN 10/ 25/ 2017
PRQJECT: STRR500- 169 ESTI MATE NO. 0002 14:51: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 206- 01750 *Shori ng 1. 000 0. 350
LS 0. 650 36, 589. 88
56, 292. 12000 1. 000 56, 292. 12
0065 207-00205 Topsoi | 100. 000 0. 000
(9 0. 000 0. 00
9. 82000 0. 000 0.00
0070 207-00210 St ockpi | e Topsoi | 100. 000 2.500
(e 47.500 580. 45
12. 22000 50. 000 611. 00
0075 207-00305 Wet | and Topsoi | 5. 000 0. 000
(e 0. 000 0. 00
42.71000 0. 000 0.00
0080 207-00310 St ockpi | e Wetl and Topsoi | 5. 000 0. 000
(9 1.500 64. 07
42.71000 1. 500 64. 07
0085 208-00002 *Erosion Log Type 1 (12 Inch) 298. 000 210. 000
LF 88. 000 447.92
5. 09000 298. 000 1,516. 82
0090 208- 00020 *Silt Fence 58. 000 58. 000
LF 0. 000 0. 00
2.36000 58. 000 136. 88
0095 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 047. 75000 1. 000 1,047.75
0100 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 17000 1. 000 1, 350. 17
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 2.000 0. 000
HOUR 2.000 97. 34
48. 67000 2.000 97.34
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 2.000 0. 000
HOUR 2. 000 179. 08
89. 54000 2.000 179.08



CONTI D C20695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20695- BI D ESTI MATE RUN 10/ 25/ 2017
PRQIECT: STRR500- 169 ESTI MATE NO 0002 14:51: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 4. 000 1. 000
HOUR 1. 000 117.97
117. 97000 2.000 235.94
0120 208- 00207 Erosi on Control Managenent 24. 000 0. 000
DAY 17. 000 2,466. 19
145. 07000 17. 000 2,466. 19
0125 208- 00400 Water Control 1. 000 0. 000
LS 0. 660 10, 017. 41
15, 177. 90000 0. 660 10, 017. 41
0130 210-01000 Reset Fence 144. 000 0. 000
LF 0. 000 0. 00
8. 58000 0. 000 0. 00
0135 212-00006 *Seedi ng (Native) 0. 490 0. 000
ACRE 0. 000 0. 00
1, 517. 99000 0. 000 0. 00
0140 212-00028 *Seedi ng (Wt ands) 0. 020 0. 000
ACRE 0. 000 0. 00
36, 809. 14000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 0. 490 0. 000
ACRE 0. 000 0. 00
8, 011. 27000 0. 000 0. 00
0150 213-00004 *Mil ching (Weed Free Straw) 0. 370 0. 000
ACRE 0. 000 0. 00
2,310. 13000 0. 000 0. 00
0155 213-00061 *Mul ch Tacki fier 74.000 0. 000
LB 0. 000 0. 00
5. 97000 0. 000 0. 00
0160 214-01010 *Brush Layer Cutting 40. 000 0. 000
EACH 0. 000 0. 00
4. 56000 0. 000 0. 00
0165 215-00000 *Transpl ant Shrub 15. 000 0. 000
EACH 0. 000 0. 00
137. 08000 0. 000 0. 00



CONTI D C20695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20695- BI D ESTI MATE RUN 10/ 25/ 2017
PRQIECT: STRR500- 169 ESTI MATE NO 0002 14: 51: 49
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 618. 000 0. 000
SY 0. 000 0. 00
3. 92000 0. 000 0. 00
0175 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
79. 72000 0. 000 0. 00
0180 506-00224 Riprap (24 Inch) 46. 000 0. 000
cY 46. 000 5, 965. 28
129. 68000 46. 000 5, 965. 28
0185 601-01000 *Concrete Cass B 17. 000 0. 000
cY 17. 000 16, 565. 99
974. 47000 17. 000 16, 565. 99
0190 602-00020 Rei nforcing Steel (Epoxy Coated) 2,290. 000 0. 000
LB 2,290. 000 4,763. 20
2.08000 2,290. 000 4,763. 20
0195 603-00001 *Annul ar Space G outing 3.500 0. 000
cY 3. 500 1,871. 28
534. 65000 3.500 1,871.28
0200 603-00042 *Cul vert Lining (42 Inch) 101. 000 0. 000
LF 101. 000 36, 603. 41
362. 41000 101. 000 36, 603. 41
0205 603- 00060 Cul vert Lining (60 Inch) 10. 000 0. 000
LF 10. 000 6, 600. 30
660. 03000 10. 000 6, 600. 30
0210 603-00062 Cul vert Lining (60 Inch)(Special) 6. 000 0. 000
LF 6. 000 4,282.62
713. 77000 6. 000 4,282.62
0215 607-01100 Fence Barbed Wre Wth Treated Woden Posts 32. 000 0. 000
LF 0. 000 0. 00
24.18000 0. 000 0. 00
0220 607-11525 Fence (Plastic) 307. 000 307. 000
LF 0. 000 0. 00
2.31000 307. 000 709. 17



CONTI D C20695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20695-BI D ESTI MATE RUN 10/ 25/ 2017
PRQJECT: STRR500- 169 ESTI MATE NO 0002 14:51: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 607-11580 Fence (Tenporary) 259. 000 259. 000
LF 0. 000 0. 00
8. 20000 259. 000 2,123.80
0230 612-00003 *Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
44. 95000 0. 000 0.00
0235 625- 00000 *Construction Surveying 1. 000 0. 330
LS 0.570 2,326.17
4, 081. 00000 0. 900 3,672.90
0240 626- 00000 *Mobi i zation 1. 000 0. 450
LS 0. 450 15, 179. 00
33, 731. 11000 0. 900 30, 358. 00
0245 626- 01104 Public Information Services (Tier 1V) 1. 000 0.330
LS 0. 330 431. 79
1, 308. 44000 0. 660 863. 57
0250 630- 00000 *Fl aggi ng 370. 000 90. 000
HOUR 199. 000 5,981. 94
30. 06000 289. 000 8,687.34
0255 630-00007  *Traffic Control Inspection 19. 000 10. 000
DAY 5. 000 1, 898. 90
379. 78000 15. 000 5,696. 70
0260 630-00012  *Traffic Control Management 42.000 9. 000
DAY 23. 000 8,734.94
379. 78000 32. 000 12, 152. 96
0265 630-80341  *Construction Traffic Sign (Panel Size A) 12. 000 6. 000
EACH 4.800 134.83
28. 09000 10. 800 303. 37
0270 630- 80342 *Construction Traffic Sign (Panel Size B) 8. 000 4. 000
EACH 3. 200 89. 89
28. 09000 7.200 202. 25
0275 630- 80355 *Portabl e Message Sign Panel 2. 000 1. 000
EACH 0. 800 449. 44
561. 80000 1. 800 1,011. 24



CONTI D C20695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20695-BI D ESTI MATE RUN 10/ 25/ 2017
PRQJECT: STRR500- 169 ESTI MATE NO 0002 14:51: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 630- 80360 *Drum Channel i zi ng Devi ce 24. 000 8. 000
EACH 8. 200 92.17
11. 24000 16. 200 182. 09
0285 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
28. 09000 0. 000 0. 00
0290 630- 80380 *Traffic Cone 24.000 10. 000
EACH 8. 000 18. 00
2.25000 18. 000 40. 50
0295 700- 70010 F/ A M nor Contract Revisions 5% 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnent 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 339,728.69 $ 200, 845.41 $ 259, 902. 60
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0315 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
8, 629. 94000 1. 000 8,629.94
0320 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
531. 08000 1. 000 531. 08
CAT 0400 CURRENT AMI $ 9,161.02 $ 0.00% 9,161. 02
PRQIECT TOTAL CURRENT AMI $ 348,889.71 % 200, 845.41 $ 269, 063. 62



